RUFORUM



Address: Kira, Kito, Nsasa. (400m Off Mamerito Road)., 27846 Website: www.kirajuniorschool.ac.ug, Email: info@kirajuniorschool.ac.ug

Tel: 077 865 7171, 0752 653731

PROJECT STATUS REPORT

AS ON 01 MAY, 2025

PROJECT INFORMATION

PROJECT NAME

Climate-Smart Agriculture Curriculum Development

CLIENT

National Agricultural Research Organisation

CONTACT

jordon.nader@quitzon.com

PROJECT MANAGER

Muhsin Mutagubya

START DATE

01 May, 2025

PLANNED END DATE

01 May, 2025

PROJECT STATUS SUMMARY

WORK COMPLETION

90%

PROJECT FINANCES

BUDGET	\$500,000
SPENT	\$-300,000
BALANCE	\$200,000

Ongoing Project Activities

Sn.	Deliverable	Budget	Spent	Balance	Progress
1.	Needs Assessment Workshop	\$40,000	\$-24,000	\$16,000	80%
2.	Module Design Sessions	\$45,000	\$-27,000	\$18,000	0%
3.	Digital Content Production	\$80,000	\$-48,000	\$32,000	0%
4.	Demonstration Plot Setup	\$60,000	\$-38,000	\$22,000	0%
5.	Train-the-Trainer Bootcamp	\$50,000	\$-30,000	\$20,000	0%

Sn.	Deliverable	Budget	Spent	Balance	Progress
6.	Stakeholder Review Sessions	\$30,000	\$-18,000	\$12,000	0%
7.	Case Study Development	\$25,000	\$-15,000	\$10,000	0%
8.	Accreditation Coordination	\$20,000	\$-12,000	\$8,000	0%
9.	Pilot Roll-out & Feedback	\$80,000	\$-47,000	\$33,000	0%
10.	Monitoring & Evaluation Setup	\$70,000	\$-41,000	\$29,000	0%

PROJECT'S HEALTH

Budget Overview

Facere aut corrupti ea. Exercitationem sint sint et expedita impedit ex cum. lure veniam aperiam dolorem incidunt. Sapiente dolores ratione modi illo velit voluptates quas.

Schedule Overview

Aliquam velit non eos libero suscipit harum. Cum ipsam praesentium voluptatem et. Placeat sit ipsum ullam animi impedit ratione. Perferendis nulla quae iure facere facilis ut.

Project Risks & Issues

Ut voluptatum ab et et ut. Voluptatem nobis quam et quia vitae. Excepturi eos asperiores dolor.

Concerns/Recommendations

Nihil minima laudantium perferendis reiciendis sit omnis. Omnis et recusandae quam voluptatem ut reiciendis ut. Est corporis qui quos deserunt. A dolorem doloribus pariatur possimus qui voluptatum qui.

This report is generated by Muhsin Mutagubya on 01 May, 2025

Powered by Tusome - Eight Tech Consults Ltd